

**NATIONAL MOBILE MEDICAL UNIT  
ADVANCE TOUR PLAN**

Oct-15

Nov-15

Dec-15

Sr. No.	Proposed date of visiting village (DD/MM/ YEAR)	Name of village going to visit by MMU
1	01-10-2015	Wavrath
2		Jambhali
3	05-10-2015	Bhokardara
4		Kutewadi
5	06-10-2015	Kharwadi
6		Dhawalpuri
7	07-10-2015	Sutarwadi
8		Lamantanda
9	08-10-2015	Vankute
10		Thakarwadi
11	09-10-2015	Palshi
12		Khadakwadi
13	12-10-2015	Gajdipur
14		Wadgaon-savtal
15	13-10-2015	Mandve
16		Deswade
17	14-10-2015	Waranwadi
18		Kalewadi
19	15-10-2015	Pokhari
20		Mhasobach-zap
21	16-10-2015	Tikhoh
22		Wadgaon-amali
23	19-10-2015	Kalkup
24		Malkup
25	20-10-2015	Sheri
26		Chikhalthan
27	21-10-2015	Mhaisgaon
28		Kolewadi
29	23-10-2015	Daradgaon
30		Gadakwadi
31	26-10-2015	Varshinde
32		Wabalewadi
33	27-10-2015	Taharabad
34	28-10-2015	Gharpadwadi
35		Gadadhe-akhada
36	29-10-2015	Kuranwadi
37	30-10-2015	Warwandi
38		Babhulgaon

Sr. No.	Proposed date of visiting village (DD/MM/ YEAR)	Name of village going to visit by MMU
1	02-11-2015	Wavrath
2		Jambhali
3	03-11-2015	Bhokardara
4		Kutewadi
5	04-11-2015	Kharwadi
6		Dhawalpuri
7	05-11-2015	Sutarwadi
8		Lamantanda
9	06-11-2015	Vankute
10		Thakarwadi
11	09-11-2015	Palshi
12		Khadakwadi
13	10-11-2015	Gajdipur
14		Wadgaon-savtal
15	13-11-2015	Mandve
16		Deswade
17	16-11-2015	Waranwadi
18		Kalewadi
19	17-11-2015	Pokhari
20		Mhasobach-zap
21	18-11-2015	Tikhoh
22		Wadgaon-amali
23	19-11-2015	Kalkup
24		Malkup
25	20-11-2015	Sheri
26		Chikhalthan
27	23-11-2015	Mhaisgaon
28		Kolewadi
29	24-11-2015	Daradgaon
30		Gadakwadi
31	26-11-2015	Varshinde
32		Wabalewadi
33		Taharabad
34	27-11-2015	Gharpadwadi
35		Gadadhe-akhada
36		Kuranwadi
37	30-11-2015	Warwandi
38		Babhulgaon

Sr. No.	Proposed date of visiting village (DD/MM/ YEAR)	Name of village going to visit by MMU
1	01-12-2015	Wavrath
2		Jambhali
3	02-12-2015	Bhokardara
4		Kutewadi
5	03-12-2015	Kharwadi
6		Dhawalpuri
7	04-12-2015	Sutarwadi
8		Lamantanda
9	07-12-2015	Vankute
10		Thakarwadi
11	08-12-2015	Palshi
12		Khadakwadi
13	09-12-2015	Gajdipur
14		Wadgaon-savtal
15	10-12-2015	Mandve
16		Deswade
17	11-12-2015	Waranwadi
18		Kalewadi
19	14-12-2015	Pokhari
20		Mhasobach-zap
21	15-12-2015	Tikhoh
22		Wadgaon-amali
23	16-12-2015	Kalkup
24		Malkup
25	17-12-2015	Sheri
26		Chikhalthan
27	18-12-2015	Mhaisgaon
28		Kolewadi
29	21-12-2015	Daradgaon
30	22-12-2015	Varshinde
31		Wabalewadi
32	23-12-2015	Taharabad
33	28-12-2015	Gadakwadi
34	29-12-2015	Gharpadwadi
35		Gadadhe-akhada
36	30-12-2015	Kuranwadi
37	31-12-2015	Warwandi
38		Babhulgaon

*Prasad*

**Mr. PRASAD ASHOKRAO KAJALE**  
Project Co-ordinator  
P.D.V.V.P.F. Medical College and

*A.K. Pandey*  
**Lt.Col. (Retd.) Dr. A. K. PANDEY**  
M.B.B.S., M.D.  
Medical Superintendent